

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Prakasam District - PMGSY – Phase – VI – providing BT surface to the road from PD road to Veligandla” - Revised Administrative Sanction along with price escalation charges - Permission – Accorded – Orders – Issued.

PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No. 311

Dated: 05-03-2011
Read the following:-

- 1) G.O.Rt.No. 173, PR&RD (Progs.II) Dept. dt.28.4.07
- 2) Govt.Memo No. 9614/Progs.II (2)/08,dt.14.10.08.
(Issued with the concurrence of Finance (Expdr.PR & R.D.)
Dept. vide their U.O.No. 22193/314/Expr.
PR&RD/08,dt.4.9.2008)
- 3) From the ENC (PR),PMGSY Lr.No.W27/DEE-III/
Ph.VI-/1/RAS, dt.13-3-2009.
4. From the ENC (PR), PMGSY, Lr.No.W27/DEE/III/Ph.VI/
0129/2010, dated.24-11-2011.

<<>>

ORDER:

In the reference 1st read above, orders were issued according Administrative Sanction for an amount of Rs.397.70 Lakh in respect of the work “providing BT surface to the road from PD road to Veligandla” in Prakasam” District under PMGSY Phase VI.

2. In the reference 2nd read above, Government have issued orders permitting for Price escalation Charges for all Phase VI programmes and also indicated therein the total amount required for all Phase VI Works, with concurrence of Finance (EXpr. PR&RD) Department in their U.O.No.22193/314/Expr.PR & RD/2008, Dated. 4.9.2008.

3. In the references 3rd and 4th read above, the Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad has requested the Government to accord Revised Administrative Sanction for an amount of Rs. 417.65 Lakh as against the Original Administrative Sanction of Rs. 397.70 Lakh in respect of the work providing BT surface to the road from PD road to Veligandla” in Prakasam District under PMGSY Phase VI, due to price escalation an additional amount is required for Rs.22.00 lakh.

4. Government after careful examination of the proposal, hereby accord Revised Administrative Sanction for an amount of Rs. 417.65 Lakh as against the Original Administrative Sanction of Rs. 397.70 Lakh in respect of the work Road from providing BT surface to the road from PD road to Veligandla” in Prakasam District under PMGSY Phase VI due to price escalation an additional amount is required for Rs.22.00 Lakh. The Additionality, i.e., Price escalation Amount has to be met from the funds released by the State Government towards State share under PMGSY. The amount chargeable as flows:-

1) OAS cost of the above work	: Rs. 397.70 lakh
<u>Now RAS required as follows:</u>	
a) Amount chargeable from PMGSY Phase VI	: Rs. 395.65 lakh
b) Amount chargeable from State Govt. Share towards price escalation	: Rs. 22.00 lakh

Total RAS required (a+b)	: Rs. 417.65 lakh

::2::

5. The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad is requested to check the price escalation calculations to arrive at the actual price escalation amount and take necessary action accordingly.

6. A copy of this Order is available on the internet and can be accessed at www.ap.gov.in/goir

7. This order issues with the concurrence of the Finance Dept. Vide their U.O.No.35935/620/Expr.PR&RD, Dated. 22.01.2011.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr.RAJIV SHARMA
PRINCIPAL SECRETARY TO GOVERNMENT (PR)

To

The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad.

The Superintending Engineer, Panchayat Raj, Prakasam District.

The District Treasury Officer, Prakasam District.

The Account General, A.P.Hyderabad.

Copy to:

The O.S.D. to Minister (PR&RWS)

Sc/Sf.

//FORWARDED::BY ORDER//

SECTION OFFICER